EnvironnMeENTAL BEsTORATION LLLC.

Daily Work Order

No. _1
US. EPA Region _ 86

Dany WorK ORDER

Operating Period: 921418 — 10/12/18

Task Order: 0618F0308

EPage 1 of 1

Project Name: F.J. Doyle Salvage Site

O8C: Gary Moore/Paige Delgado

Location (Cily, State): Shift Start Time: Stop Time:;
Leonard, Texas M 2 07:00 18:00
1. Work Authorized for the Period Work Accomplished for the Period
1)  Commence removal pre-planning, scheduling and 1}y In Progress: preparation and distribution of
reporing; vendor solicitations for equipment, lodging,
2} Preparation and submittal for review of preliminary materials and miscellanepus 82 equipment;
Removal Work Plan and HASP; 2} in Progress: preparation and submittal of
preliminary draft Removal Work Plan and
HASP.
0sc Signa%% 7 Date: 0sC Signature;; Date:
Y Y | 10/6/18 - 10/6/18
s 7 NS
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2 Upcor:%ing Work Authorized

J

Request approval for specific work for the next DWO: Submittal and revisions (as needed) of work and safety plans;

continue mobilization and work plan scheduling.

3 Quantity / Volume Tracking:

Description: Previous Period: Jotal to Date:

N/A

4, MNumber of Personnel Authorvized Current Period

Personnel Category: Quantity: Personnel Category: Quantity:

Response Manager 2 {E. Wortman/D.Edgington) | Operator

FCA 1 Laborer

Chemist Truck Driver

5. Equipment Authorized for Current Period

Htem Qty | Used | NotUsed/ item Gty ;| Used | NotUsed/
or Down or Down

N/A

8 Comments { Amendments {(Include Time)

Signature of OSC Date | Signature of RM Date
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